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Contract No. 04-0120L4
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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM
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Diary: Dispute

Office work

·Jeff Finn out today (sick leave).
·Field trip to Dumbarton with Hazzaa to try to locate an office space for the upcoming project . First exit
on I-84 towards Dumbarton bridge, Lido plaza, we found several suitable/vacant office spaces. Contacted
the agent and a representative showed us a couple of available spaces. I need to contact the District office
and make arrangements for potentially a formal contract. All spaces that we reviewed require considerable
remodeling to make it suitable for our office needs.
·Reviewed and approved daily diaries, timesheets.
·CCO update: CCO #105-1, need a TIA for verifying the time impacts for this CCO.
·CCO 39-1, sent to DO,
·CCO 122, revised, Amer to sign C-93 and CCO to send to MCM.
·CCO 97-1. Sent back to MCM, no change,
·CCO 101-1, sent to DO,
·CCO 18-1, Sent to DO,
·CCO 119, Sent to DO,
·CCO 113, Amer to approve to go to DO,
·CCO 66, Amer to sign C-93.
·Received an email from Maged following their meeting with the designers that the Per the meeting on
09/25/09 with the design team:
Drilling the pipe beam holes operation can start once we have the final alignment of the pipe beam and it
may take place before the bike path (beams & slabs) is constructed. There is no need to add any additional
days per our discussion on 09/24.
For the Cast-in-Place portion of the bike path (Transition between Skyway & OTD) we have two options:
1. Construct the CIP section of the bike path prior to grouting the pipe beams, or
2. If MCM want to grout the pipe beam first , we will provide MCM with a counter weight that need to be
place in order to account for the CIP portion of the bike path.
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